COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 29/ 2015

ESTI MATE SUMVARY 08: 02: 19
CONTI D: C20903 ESTI MATE NO 0004 PROG SPEC YR 2005
PCN: 20903- BI D COFRS REPCRTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 123.0 DAYS TIME ALLON 10/30/201 FI XED COVPLETI ON DAT!
ER SH 13 SLI DE REPAIR M LEPOST PERCENT TI ME: 99.19 ORI G TIME ALLON 10/30/201 FI XED COVPLETI ON DAT!
PRQJECT NO STR0131- 067
ER SH 13 SLI DE REPAIR M LEPOST
NAVE OF ROAD:
PRQJECT COUNTI ES: Rl O BLANCO
CONTRACTCR:
ANDERSON DRI LLI NG, | NC. PAY PERI OD ENDI NG 10/ 29/ 2015 DATE TI ME STARTED 06/ 29/ 2015
3600 EAST 46TH AVENUE DATE LET 06/ 05/ 2015 DATE WORK BEGAN 06/ 29/ 2015
DATE AWARDED 07/ 01/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/ 24/ 2015 DATE ACCEPTED
DENVER CO 80216- 65 (303) 321- 6680 DATE NOTI CE TO PROCEED 06/ 29/ 2015
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 3,973, 752. 50 PARTI Ol PATI NG $ 28, 300. 00 $ 0.00
AWARD PRQJECT AM: $ 2,282, 761.00 NON-PARTI Cl PATI NG 2,663, 268. 36 603, 109. 26
PERCENT COVPLETE: 67. 73% TOTAL EARNI NGS 2,691, 568. 36 603, 109. 26
FUNDS AVAI LABLE: $ 1,282,184.14 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 2,691, 568. 36 603, 109. 26
TOTAL CLAI VB $ 0.00 RETAI NAGE -34,241.42 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 2,657, 326. 94 603, 109. 26
LI QUI DATED DANVAGES 0.00 0. 00
AUTCPAY ADJUSTNVENT 0. 00 0. 00
AMOUNT DUE 2,657, 326.94 603, 109. 26
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 603, 109. 26

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20903 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20903-BI D ESTI MATE RUN 10/ 29/ 2015
PRQJECT: STR0131- 067 ESTI MATE NO 0004 08: 02: 19
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00240 Renoval of Asphalt Mat (Pl aning) 3, 470. 000 0. 000
SY 3,470. 000 41, 640. 00
12. 00000 3,470. 000 41, 640. 00
0010 202-01130 *Renoval of Quardrail Type 3 400. 000 400. 000
LF 0. 000 0. 00
8. 00000 400. 000 3, 200. 00
0015 202- 01300 *Renoval of End Anchorage 1. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0020 203-01510 *Backhoe 200. 000 40. 000
HOUR 102. 000 17, 442.00
171. 00000 142. 000 24,282.00
0025 203-01550 *Dozi ng 200. 000 0. 000
HOUR 6. 000 1, 500. 00
250. 00000 6. 000 1, 500. 00
0030 203-01582 *Truck (Dunp) 200. 000 0. 000
HOUR 193. 000 38, 600. 00
200. 00000 193. 000 38, 600. 00
0035 203-01594 *Conbi nati on Loader 208. 000 15. 000
HOUR 193. 000 38, 600. 00
200. 00000 208. 000 41, 600. 00
0040 203-02330 *Labor er 200. 000 0. 000
HOUR 83. 000 4, 150. 00
50. 00000 83. 000 4, 150. 00
0045 206- 00000 *Structure Excavation 2, 000. 000 1, 782.000
CY 0. 000 0. 00
60. 00000 1, 782. 000 106, 920. 00
0050 206- 00100 *Structure Backfill (O ass 1) 0. 000 0. 000
CY 0. 000 0. 00
52. 00000 0. 000 0. 00
0055 206- 00360 *Mechani cal Rei nforcenent of Soil 0. 000 0. 000
CY 0. 000 0. 00

76. 00000 0. 000 0. 00



CONTI D C20903 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20903-BID ESTI MATE RUN 10/ 29/ 2015
PRQIECT: STR0131- 067 ESTI MATE NO 0004 08: 02: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 208- 00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
0065 208- 00206 *Erosion Control Supervisor 70. 000 12. 000
DAY 6. 000 1, 500. 00
250. 00000 18. 000 4, 500. 00
0070 212-00006 Seedi ng (Native) 0. 700 0. 000
ACRE 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0075 304- 01000 *Aggregat e Base Course (O ass 1) 2, 000. 000 0. 000
TON 0. 000 0. 00
45. 00000 0. 000 0. 00
0080 304- 06000 *Aggregat e Base Course (C ass 6) 1, 000. 000 0. 000
TON 525. 780 32,598. 36
62. 00000 525. 780 32,598. 36
0085 403-34701  Hot Mx Asphalt (G ading SX) (75) 900. 000 0. 000
TON 621. 190 152, 191. 55
245. 00000 621. 190 152, 191. 55
0090 411-03352 Asphal t Cement Perfornmance G ade (PG 58-28) 35. 790 0. 000
TON 35. 790 23, 263. 50
650. 00000 35. 790 23, 263. 50
0095 420- 00000 *Geonenbr ane 1, 030. 000 500. 000
Sy 530. 000 9,672.50
18. 25000 1, 030. 000 18, 797. 50
0100 503-00048 Drilled Caisson (48 Inch) 2,520. 000 2,520. 000
LF 0. 000 0. 00
495. 00000 2,520. 000 1, 247, 400. 00
0105 504- 05000 *Wre Mesh Facing 2,200. 000 2,200. 000
SF 0. 000 0. 00
42. 00000 2,200. 000 92, 400. 00
0110 605- 00060 *6 Inch Perforated Pipe Underdrain 0. 000 0. 000
LF 0. 000 0. 00
56. 00000 0. 000 0. 00



CONTI D C20903 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 20903- BI D ESTI MATE RUN 10/ 29/ 2015
PRQJECT: STRO131- 067 ESTI MATE NO 0004 08: 02: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 605- 84000 *Subsurface Drain Qutlet 50. 000 50. 000
LF 0. 000 0. 00
65. 00000 50. 000 3, 250. 00
0120 606- 00301 Guardrail Type 3 (6-3 Post Spacing) 433. 000 0. 000
LF 433. 000 32, 475. 00
75. 00000 433. 000 32, 475. 00
0125 625- 00000 Construction Surveyi ng 1. 000 0. 750
LS 0. 250 11, 250. 00
45, 000. 00000 1. 000 45, 000. 00
0130 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
150, 000. 00000 1. 000 150, 000. 00
0135 630-00000  Fl aggi ng 1, 700. 000 809. 000
HOUR 52. 000 2, 340. 00
45. 00000 861. 000 38, 745. 00
0140 630- 00007 Traffic Control Inspection 40. 000 25. 000
DAY 8. 000 2, 800. 00
350. 00000 33. 000 11, 550. 00
0145 630-00012 Traffic Control Managenent 80. 000 62. 000
DAY 14. 000 4,872.00
348. 00000 76. 000 26, 448. 00
0150 630-80341 Construction Traffic Sign (Panel Size A) 30. 000 27.000
EACH 0. 000 0. 00
750. 00000 27.000 20, 250. 00
0155 630-80342 Construction Traffic Sign (Panel Size B) 30. 000 27.000
EACH 0. 000 0. 00
59. 00000 27.000 1, 593. 00
0160 630- 80343 Construction Traffic Sign (Panel Size O 10. 000 0. 000
EACH 0. 000 0. 00
79. 00000 0. 000 0. 00
0165 630- 80359 Portabl e Message Sign Panel 160. 000 86. 000
DAY 0. 000 0. 00
84. 00000 86. 000 7,224.00



CONTI D C20903 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 20903- BI D ESTI MATE RUN 10/ 29/ 2015
PRQJECT: STR0131- 067 ESTI MATE NO 0004 08: 02: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 630- 80360 Drum Channel i zi ng Devi ce 100. 000 78. 300
EACH 11.700 175. 50
15. 00000 90. 000 1, 350. 00
0175 630-80364 Drum Channel i zi ng Device (Wth Light) (Steady Burn) 39. 000 35. 100
EACH 0. 000 0. 00
18. 00000 35. 100 631. 80
0180 630-80380 Traffic Cone 84. 000 31.500
EACH 44.100 264. 60
6. 00000 75. 600 453. 60
0185 630-85011 I npact Attenuator (Tenporary) 190. 000 149. 400
DAY 21. 600 3, 045. 60
141. 00000 171. 000 24,111. 00
0190 630-86810 Traffic Signal (Tenporary) 2.000 2.000
EACH 0. 000 0. 00
15, 500. 00000 2.000 31, 000. 00
0195 700- 70010 F/ A M nor Contract Revisions 500, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0200 700-70016 F/ A Fuel Cost Adj ustnent 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0205 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 1, 560. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0210 700- 70380 F/ A Erosion Control 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0370 506-00224 Riprap (24 In) CMD # 3 300. 000 0. 000
CY 0. 000 0. 00
219. 00000 0. 000 0. 00
0375 605-01020 2 1n Hor Drain CMO # 3 1, 280. 000 0. 000
LF 0. 000 0. 00
55. 00000 0. 000 0. 00



CONTI D: C20903 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 20903- BI D ESTI MATE RUN 10/ 29/ 2015
PRQIECT: STRO131- 067 ESTI MATE NO 0004 08: 02: 19
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0380 630-80370 Conc Barrier (Tenp) CMO # 3 500. 000 450. 000
LF 0. 000 0. 00
93. 00000 450. 000 41, 850. 00
0385 206- 00505 Filter Matl (Spec) CMD # 4 2, 410. 000 2, 210. 000
(&% 200. 000 13, 200. 00
66. 00000 2,410. 000 159, 060. 00
0390 700- 70011 F/ A Partnering CMO # 4 2, 700. 000 2,700. 000
FA 0. 000 0. 00
1. 00000 2, 700. 000 2, 700. 00
CAT 0200 CURRENT AMI  $ 3,462, 232.00 $ 431,580.61$ 2,432,234.31
CAT NO0201 0201 M LEMARKER 30.5
0230 202- 00240 Rem Asphal t Mat (Pl ani ng) 3, 000. 000 0. 000
[5\'% 2,561. 000 30, 732. 00
12. 00000 2,561. 000 30, 732. 00
0235 202-01130 Rem Gdrail Ty 3 160. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
0240 203-01510 Backhoe 100. 000 36. 000
HOUR 47. 000 8, 037. 00
171. 00000 83. 000 14,193. 00
0245 203- 01582 Truck (Dunp) 100. 000 30. 000
HOUR 33. 000 6, 600. 00
200. 00000 63. 000 12, 600. 00
0250 203-01594 Conbi nati on Loader 100. 000 7.000
HOUR 10. 000 2, 000. 00
200. 00000 17. 000 3, 400. 00
0255 203- 02330 Labor er 131. 000 40. 000
HOUR 91. 000 4, 550. 00
50. 00000 131. 000 6, 550. 00
0260 203-01600 Crane (Craw er) 50. 000 14. 000
HOUR 0. 000 0. 00
300. 00000 14. 000 4,200. 00



CONTI D C20903 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 20903-BID ESTI MATE RUN 10/ 29/ 2015
PRQJECT: STR0131- 067 ESTI MATE NO 0004 08: 02: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM QUANTI TY/ Qry TH' S PERI CD TH' S CUVULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0201 0201 M LEMARKER 30. 5
0265 206- 00065 Str Bkfl (FlowFill) 10. 000 0. 000
CY 0. 000 0. 00
154. 00000 0. 000 0. 00
0270 208- 00045 Conc \Washout Str 1. 000 1. 000
EACH 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
0275 208- 00206 Erosi on Control Supervisor 30. 000 3. 000
DAY 0. 000 0. 00
250. 00000 3. 000 750. 00
0280 212-00006 Seedi ng (Native) 0. 500 0. 000
ACRE 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0285 403-34701 HVA (@ SX) (75) 500. 000 0. 000
TON 392. 270 96, 106. 15
245. 00000 392. 270 96, 106. 15
0290 411-03352 Asph Cem (PG 58-28) 22.590 0. 000
TON 22.590 14, 683. 50
650. 00000 22.590 14, 683. 50
0295 601- 03000 Conc CL D 42.000 0. 000
CY 0. 000 0. 00
705. 00000 0. 000 0. 00
0300 603-10240 24 In CSP 100. 000 0. 000
LF 0. 000 0. 00
70. 00000 0. 000 0. 00
0305 606-00301 Cdrail Ty 3 (6-3) 160. 000 0. 000
LF 0. 000 0. 00
75. 00000 0. 000 0. 00
0310 630-00000  Fl aggi ng 1, 000. 000 400. 000
HOUR 196. 000 8, 820. 00
45. 00000 596. 000 26, 820. 00
0315 630-80341 Const Traf Sign (A) 24.000 21. 600
EACH 0. 000 0. 00
750. 00000 21. 600 16, 200. 00



CONTI D C20903 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 20903-BI D ESTI MATE RUN 10/ 29/ 2015
PRQJECT: STR0131- 067 ESTI MATE NO 0004 08: 02: 19
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0201 0201 M LEMARKER 30.5

0320 630-80342 Const Traf Sign (B) 30. 000 18. 900
EACH 0. 000 0. 00
59. 00000 18. 900 1, 115. 10
0325 630-80343 Const Traf Sign (O 10. 000 0. 000
EACH 0. 000 0. 00
79. 00000 0. 000 0. 00
0330 630-80359 Port Mesg Panel 160. 000 0. 000
DAY 0. 000 0. 00
84. 00000 0. 000 0. 00
0335 630-80360 Drum Channel Dev 93. 000 83. 700
EACH 0. 000 0. 00
15. 00000 83. 700 1, 255. 50
0340 630-80364 Drum Channel Dev (Light) (SB) 37. 000 33. 300
EACH 0. 000 0. 00
18. 00000 33. 300 599. 40
0345 630- 80380 Traffic Cone 61. 000 54. 900
EACH 0. 000 0. 00
6. 00000 54. 900 329. 40
0350 630-85011 Imp Atten (Tenp) 80. 000 0. 000
DAY 0. 000 0. 00
141. 00000 0. 000 0. 00
0360 700- 70380 F/ A Erosion Crl 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0365 700- 70032 F/ A Emergency Repair Mnor Contract Revision 0. 000 0. 000
FA 0. 000 0. 00
200, 000. 00000 0. 000 0. 00

CAT 0201 CURRENT AMI  $ 431, 220.50 $ 171, 528.65 $ 231, 034. 05
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0215 620-00002 Field Ofice (Oass 2) 1. 000 0. 700
EACH 0. 000 0.00
40, 000. 00000 0. 700 28, 000. 00



CONTI D C20903 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 20903-BID ESTI MATE RUN 10/ 29/ 2015
PRQJECT: STRO131- 067 ESTI MATE NO 0004 08: 02: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0220 620-00012 Field Laboratory (O ass 2) 1. 000 0. 000
EACH 0. 000 0. 00
40, 000. 00000 0. 000 0. 00
0225 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
300. 00000 1. 000 300. 00

CAT 0400 CURRENT AMI  $ 80, 300. 00 $

0.00$ 28, 300. 00

PRQJIECT TOTAL CURRENT AMI $ 3,973,752.50 $

603, 109.26 $ 2, 691, 568. 36



